	VARIATION 

VARIATION OF DOMESTIC BUILDING WORKS

REQUESTED BY BUILDER



A.  THE BUILDING OWNER

Name(s):






 
Document No:

B.  BUILDER

Name:
Boston Projects Pty Ltd 


Project Manager: Glenn Jones Ph: 018 392 795

8 Murray Court, Vermont 3133
C.  THE CONTRACTED WORKS

Site Address: 







Project No: BS 

D.  DESCRIPTION OF VARIATION REQUESTED BY BUILDER






E.  BUILDER'S REASON FOR REQUESTING THE VARIATION



F. AGREEMENT BY BUILDER TO CARRY OUT VARIATION WORKS

1) Cost of Variation works:





             +/- $ 

2) The building permit WILL/WILL NOT be required to be varied:

3) Reasonable estimate of time delay to process works caused by variation: 
4) Effect on Contract price: 






+/- $
 

BUILDING OWNER AUTHORISATION

Authority is hereby given to proceed with the work described above for the amount stated and it is hereby agreed the completion time will be extended by the period stated.

Signature of Building Owner/Architect
………………Date …./...../.....

Signature of Builder
………………Date…./…./…. 
